
 

 
 
 

PBCDF Chemical Disposal Operations: April 25, 2006 – May 1, 2006
Munitions Now 
Being Destroyed
PBCDF Milestone Dates:
•  PBA Chemical Weapons Stockpile Storage began in 1945 
•  Construction began in 1999 
•  Construction complete in 2002 
•  Testing and Training complete in 2005 
•  Disposal Operations began in March 2005 
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PBCDF operations have safely eliminated: 
 
 

PBCDF WEEKLY TOTALS AMOUNT 

Nerve Agent GB Rockets 0 

Nerve Agent GB Pounds* 0 

 
 
 

PBCDF PROJECT TOTALS AMOUNT 
Nerve Agent GB Rockets 34,207 

Percentage of Nerve Agent GB Rockets 37.9% 

Nerve Agent GB Pounds* 352,872 

ercentage of Total Chemical Agent Tons 4.6% 
* Includes chemical agent destroyed in both the Deactivation Furnace and 

Liquid Incinerator Systems. 
 
The scheduled maintenance outage, to replace the fiberglass-
reinforced plastic piping with metal piping in the pollution abatement 
systems for the Liquid Incinerator (LIC), the Deactivation Furnace 
System (DFS), and the Metal Parts Furnace (MPF) continued this week 
at PBCDF. The new piping installation for the DFS, the LIC and the 
MPF is complete. Activities began this week to prepare the MPF for 
agent trial burns.  Activities are ongoing to prepare the DFS and the 
LIC for the resumption of rocket and agent processing. 
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