
PBCDF Chemical Disposal Operations: Sept.12, 2006 – Sept. 18, 2006

Munitions Now 
Being Destroyed

   M55 Rockets

PBCDF Milestone Dates:
 PBA Chemical Weapons Stockpile Storage began in 1945
 Construction began in 1999
 Construction complete in 2002
 Testing and Training complete in 2005
 Disposal Operations began in March 2005

PBCDF operations have safely eliminated:

PBCDF WEEKLY TOTALS AMOUNT

Nerve Agent GB Rockets 2,071

Nerve Agent GB Pounds* 22,770

PBCDF PROJECT TOTALS AMOUNT

Nerve Agent GB Rockets 57,384

Percentage of Nerve Agent GB Rockets 63.5%

Nerve Agent GB Pounds* 596,017

Percentage of Total Chemical Agent Tons 7.7%

* Includes chemical agent destroyed in both the Deactivation Furnace and 
Liquid Incinerator Systems.

September 13th, PBCDF received notice from the Arkansas Department 
of Environmental Quality that they were authorizing PBCDF to 
increase its feed rates from 75% to 100% for the Liquid Incinerator 
(LIC) and the Deactivation Furnace System (DFS). The 100% feed rate 
equates to 1,050 lbs of GB per hour for the LIC and 33 rockets per 
hour for the DFS.


