
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Nerve Agent VX Landmines 1,205 

Nerve Agent VX Pounds* 21,026 
 

PBCDF PROJECT TOTALS AMOUNT 
Nerve Agent VX Landmines 9,378 

Percentage of Nerve Agent VX Landmines 100% 

Nerve Agent VX Pounds* 110,041 

Percentage of Total Chemical Agent Tons (all campaigns) 16.4% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 
  

Tuesday, June 17: the last EONC carrying VX landmines was received at PBCDF. 
A total of 278 EONC deliveries were safely conducted by the Pine Bluff Chemical 
Activity during the VX Landmine campaign. 
 
Thursday, June 19: the Metal Parts Furnace (MPF) VX Agent Trial Burns were 
successfully completed. 
 
Friday, June 20: at 3:46 a.m. the last VX landmine was fed into the Deactivation 
Furnace for elimination. At 3:54 p.m. the VX agent drained from the last landmine 
was fed into the Liquid Incinerator for elimination. 

June 17 – June 23, 2008 

PBCDF Milestone Dates: 
• PBA Stockpile Storage began in 

1945 
• Construction began in 1999 
• Construction complete in 2002 
• Testing and Training complete 

in 2005 
• Disposal Operations began in 

March 2005 
• Last GB M55 rocket destroyed in 

May 2007 
• Last VX M55 rocket destroyed in 

Feb. 2008 
 Pictured above is an interior view of an M23 Landmine. 

VX-filled M23 landmines are the next disposal 

campaign at PBCDF.  


