
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Nerve Agent VX Landmines COMPLETE 

Nerve Agent VX Pounds* COMPLETE 
 

PBCDF PROJECT TOTALS AMOUNT 
Nerve Agent VX Landmines 9,378 

Nerve Agent VX Rockets 19,608 

Nerve Agent GB Rockets 90,409 

Nerve Agent GB Ton Containers 2 

Percentage of Nerve Agent VX Landmines, VX Rockets, 
GB Rockets and GB Ton Containers 100% 

Nerve Agent VX Pounds* 306,000 (approximate) 

Nerve Agent GB Pounds* 960,000 (approximate) 

Percentage of Total Chemical Agent Tons (all campaigns) 16.4% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

PBCDF is currently in a scheduled outage for changeover activities to prepare for 
mustard ton container disposal operations. This week’s activities included 
processing of spent decontamination fluid and secondary waste. The second of 
two rocket shear machines, used during the previous GB and VX rocket 
campaigns, is in the process of being decontaminated and disassembled for 
disposal. 

June 24 – June 30, 2008 

PBCDF Milestone Dates: 
• PBA Stockpile Storage began in 

1945 
• Construction began in 1999 
• Construction complete in 2002 
• Testing and Training complete in 

2005 
• Disposal Operations began in 

March 2005 
• Last GB M55 rocket destroyed in 

May 2007 
• Last VX M55 rocket destroyed in 

Feb. 2008 
• Last VX M23 landmine destroyed 

in June 2008 
 

The crew of PBCA toxic material handlers who delivered the 
last VX landmines to PBCDF poses in front of the EONC that 
made the last delivery. 


