
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Nerve Agent VX Landmines COMPLETE 

Nerve Agent VX Pounds* COMPLETE 
 

PBCDF PROJECT TOTALS AMOUNT 
Nerve Agent VX Landmines 9,378 

Nerve Agent VX Rockets 19,608 

Nerve Agent GB Rockets 90,409 

Nerve Agent GB Ton Containers 2 

Percentage of Nerve Agent VX Landmines, VX Rockets, 
GB Rockets and GB Ton Containers 100% 

Nerve Agent VX Pounds* 306,000 (approximate) 

Nerve Agent GB Pounds* 960,000 (approximate) 

Percentage of Total Chemical Agent Tons (all campaigns) 16.4% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

 
PBCDF is currently in a scheduled outage for changeover activities to prepare for 
mustard ton container disposal operations. This week’s activities included 
processing of spent decontamination fluid and secondary waste. Decontamination, 
dismantling and removal of equipment continued in Explosive Containment Rooms 
A and B. The second of two rocket shear machines, from the previous GB and VX 
rocket campaigns, was removed for disposal. 

July 01 – July 7, 2008 

PBCDF Milestone Dates: 
• PBA Stockpile Storage began in 

1945 
• Construction began in 1999 
• Construction complete in 2002 
• Testing and Training complete 

in 2005 
• Disposal Operations began in 

March 2005 
• Last GB M55 rocket destroyed 

in May 2007 
• Last VX M55 rocket destroyed in 

Feb. 2008 
• Last VX M23 landmine 

destroyed in June 2008 
 

The crew of PBCA toxic material handlers who delivered the 
last VX landmines to PBCDF, pose in front of the EONC that 
made the last delivery. 


