
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
               
 

  

  

 
 
 
 
 
 
 
 
  

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 53 

Blister Agent Mustard Pounds 89,145 
 

PBCDF PROJECT TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 1,948 

Percentage of Blister Agent Mustard Ton Containers 52.61% 

Blister Agent Mustard Pounds 3,345,304 

Percentage of Total Chemical Agent Tons (all campaigns) * 59.86% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

 
PBCDF continued safe and compliant mustard disposal processing this week. 

The current processing rate allowed by the Arkansas Department of Environmental 
Quality is at 75 percent of the permitted maximum value for both the Liquid 
Incinerator (LIC) and the Metal Parts Furnace (MPF).   

Monday, January 4, the site resumed demolition activities at the former BZ 
disposal building after pausing for holiday observation.  

Dec. 29, 2009 – Jan. 4, 2010 

PBCDF Milestone Dates: 
• PBA Stockpile Storage 

began in 1945 
• Construction began in 

1999 
• Construction complete 

in 2002 
• Testing and Training 

complete in 2005 
• Disposal Operations 

began in March 2005 
• GB M55 rockets: began 

March 2005 – completed 
May 2007 

• VX M55 rockets: began 
Oct. 2007 - completed 
Feb. 2008 

• VX M23 landmines: 
began May 2008 – 
completed June 2008 

• Mustard ton containers: 
began Dec. 2008 - 
current 

Pictured Above, Cleveland Wrecking Company nears 
completion of the demolition of the former BZ Disposal 
Facility. Photo courtesy of Washington Demilitarization 
Company. 


