
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
               
 

  

  

 
 
 
 
 
 
 
 
  

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 63 

Blister Agent Mustard Pounds 115,774 
 

PBCDF PROJECT TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 2,011 

Percentage of Blister Agent Mustard Ton Containers 54.31% 

Blister Agent Mustard Pounds 3,461,078 

Percentage of Total Chemical Agent Tons (all campaigns) * 61.36% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

 PBCDF continued safe and compliant mustard disposal processing this week. 
On Friday, January 8 PBCDF received approval from the Arkansas Department of 
Environmental Quality of the Class 1 Permit Modification Request. PBCDF is now 
authorized to move from the restricted 75 percent feed rates to the maximum 100 
percent feed rates for both the LIC and MPF. PBCDF will pause processing to adjust 
the set points for the furnaces to the new feed rates, and then begin processing at 
100 percent. 

On Monday, January 11 the subcontractor completed demolition on the 
former BZ facility at the PBCDF site. 

 

January 5 -- 11, 2010 

PBCDF Milestone Dates: 
• PBA Stockpile Storage 

began in 1945 
• Construction began in 

1999 
• Construction complete 

in 2002 
• Testing and Training 

complete in 2005 
• Disposal Operations 

began in March 2005 
• GB M55 rockets: began 

March 2005 – completed 
May 2007 

• VX M55 rockets: began 
Oct. 2007 - completed 
Feb. 2008 

• VX M23 landmines: 
began May 2008 – 
completed June 2008 

• Mustard ton containers: 
began Dec. 2008 - 
current 

Pictured Above, The former site of the BZ Chemical 
Disposal Facility where demolition was recently completed. 
 Photo courtesy of Washington Demilitarization 
Company. 


