

PBCDF disposal operations have safely eliminated:

PBCDF WEEKLY TOTALS	AMOUNT
Nerve Agent VX Rockets	628
Nerve Agent VX Pounds*	416

PBCDF PROJECT TOTALS	AMOUNT
Nerve Agent VX Rockets	967
Percentage of Nerve Agent VX Rockets	4.9%
Nerve Agent VX Pounds*	542
Percentage of Total Chemical Agent Tons (all campaigns)	12.5%

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems



Munitions Now Being Destroyed
M55 Rockets

PBCDF continued processing VX rockets and spent decontamination fluid. The Pine Bluff Chemical Activity has safely transported 67 Enhanced Onsite Containers to PBCDF. Maintenance was conducted on the Agent Collection System.

PBCDF Milestone Dates:

- PBA Chemical Weapons Stockpile Storage began in 1945
- Construction began in 1999
- Construction complete in 2002
- Testing and Training complete in 2005
- Disposal Operations began in March 2005
- Last GB M55 rocket destroyed in May 2007



PUBLIC AFFAIRS:

Raini Wright
Phone: (870) 540-2047
wrightr@pbcdf.com

Carole Newton
Phone: (870) 540-2406
carole.newton@us.army.mil

SYSTEMS CONTRACTOR:

Cheryl Martin
Phone: (870) 541-6981
cheryl.martin@wgint.com

Outreach Office for Chemical Disposal

Woodlands East
7197 Sheridan Road
Suite 110
White Hall, AR 71602
Phone: (870) 247-2025 or
(870) 534-4901
Fax: (870) 247-2335

Outreach Office Hours:
8:30 a.m. - 5:00 p.m.
Monday - Friday
(Additional hours available upon request)