

PBCDF disposal operations have safely eliminated:

PBCDF WEEKLY TOTALS	AMOUNT
Nerve Agent VX Rockets	998
Nerve Agent VX Pounds*	8,713

PBCDF PROJECT TOTALS	AMOUNT
Nerve Agent VX Rockets	18,240
Percentage of Nerve Agent VX Rockets	93%
Nerve Agent VX Pounds*	175,822
Percentage of Total Chemical Agent Tons (all campaigns)	14.7%

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems



Munitions Now Being Destroyed

M55 Rockets

Rocket processing was limited this week due to maintenance on the Deactivation Furnace System. PBCDF continued processing liquid VX agent and spent decontamination fluid.

PBCA has safely transported more than 600 Enhanced Onsite Containers (EONCs) carrying VX nerve agent filled rockets to PBCDF for disposal.

PBCDF Milestone Dates:

- PBA Chemical Weapons Stockpile Storage began in 1945
- Construction began in 1999
- Construction complete in 2002
- Testing and Training complete in 2005
- Disposal Operations began in March 2005
- Last GB M55 rocket destroyed in May 2007



PUBLIC AFFAIRS:

Raini Wright

Phone: (870) 540-2047
wright@pbcdf.com

Carole Newton

Phone: (870) 540-2406
carole.newton@us.army.mil

SYSTEMS CONTRACTOR:

Cheryl Martin

Phone: (870) 541-6981
cheryl.martin@wgint.com

Outreach Office for Chemical Disposal

Woodlands East
7197 Sheridan Road
Suite 110
White Hall, AR 71602
Phone: (870) 247-2025 or
(870) 534-4901
Fax: (870) 247-2335

Outreach Office Hours:

8:30 a.m. - 5:00 p.m.
Monday - Friday
(Additional hours available upon request)