

### Last VX 155mm 'projos' transported to plant



Munitions Handlers Kevin McNeely and Jeremiah Shaw guide the last Enhanced On-site Container (EONC) filled with 155mm VX projectiles into the Container Handling Building (CHB) Tuesday. The event signified the imminent end of the VX 155mm projectile campaign — more than 95 percent of this size "projos" have been destroyed. After the 155mm campaign is complete, a brief changeover will occur before the facility begins processing 8-inch VX projos.

### Employee-led team updates Advisory Commission



Chad Elsner (left) and Matt Stayrook represented the Toxic Area Safety Compliance (TASC) Team during a presentation at the Citizens' Advisory Commission (CAC) meeting Thursday evening.

### UMCDF Highlights

- It has been 719 days, or more than 3.8 million work hours, since a lost-time accident occurred at the UMCDF (July 7, 2006).

#### Umatilla Chemical Agent Disposal Facility Processing

(June 19 - 25, 2008)

Total number of VX-filled 155mm projectiles destroyed this period	<b>3,643</b>
Total VX projectiles destroyed to date	<b>30,807</b>
Percentage of VX projectiles destroyed to date	<b>85.4</b>
Pounds of VX agent destroyed this period	<b>18,172</b>
Pounds of total VX agent destroyed to date	<b>541,597</b>
Total munitions destroyed to date since start of operations (Sept. 7, 2004) <i>including non-stockpile GB and VX ton containers</i>	<b>201,026</b>
Nominal tons of chemical agent destroyed to date	<b>1,284.79</b>
Percentage of total agent tons destroyed	<b>34.56</b>

#### UMCD/UMCDF Milestones

- **June 24, 2008:** Received last of VX 155mm projectiles from depot chemical storage.
- **March 21, 2008:** Destroyed first VX 155mm projectile in the Metal Parts Furnace (MPF).
- **March 20, 2008:** First VX 155mm projectiles transported from depot storage to disposal plant.
- **Jan. 23, 2008:** Completed VX rocket campaign.
- **Dec. 24, 2007:** Completed VX spray tank campaign.
- **Nov. 26, 2007:** Processed the non-stockpile VX ton container.
- **Nov. 23, 2007:** Destroyed the first VX spray tanks in the MPF.
- **Nov. 19, 2007:** First VX spray tank transported from depot storage to disposal plant.
- **Nov. 9, 2007:** First VX chemical agent destroyed in the Liquid Incinerator (LIC).
- **Oct. 29, 2007:** Processed the first VX M55 rockets in the Deactivation Furnace System (DFS).
- **Oct. 26, 2007:** First VX M55 rockets transported from depot storage to disposal plant.
- **July 8, 2007:** Completed GB munitions campaign.

#### PUBLIC AFFAIRS:

**Bruce Henrickson**  
Phone: (541) 564-5312  
[bruce.henrickson@us.army.mil](mailto:bruce.henrickson@us.army.mil)

**Jim Hackett**  
Phone: (541) 564-5418  
[james.s.hackett@us.army.mil](mailto:james.s.hackett@us.army.mil)

#### OUTREACH OFFICE:

**Steve Meyers**  
Phone: (541) 564-9339  
[steve.meyers@umcdf-fo.org](mailto:steve.meyers@umcdf-fo.org)

#### SYSTEMS CONTRACTOR:

**Hal McCune**  
Phone: (541) 564-7304  
[hal.mccune@wgint.com](mailto:hal.mccune@wgint.com)

#### Umatilla Chemical Disposal Outreach Office

190 E. Main St.  
Hermiston, OR 97838  
Phone: (541) 564-9339  
Fax: (541) 564-9532

**Information Line:**  
(888) 866-5928  
(541) 564-7103

**Outreach Office Hours:**  
8:30 a.m. to 5 p.m.,  
Monday - Friday  
(Additional hours available upon request)