
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
          
      

 
   

    
  

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 25 

Blister Agent Mustard Pounds* 43,624 
 

PBCDF PROJECT TOTALS AMOUNT 

Blister Agent Mustard Ton Containers 128 

Percentage of Blister Agent Mustard Ton Containers 3.46 

Blister Agent Mustard Pounds* 193,114 

Percentage of Total Chemical Agent Tons (all campaigns) 18.89% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

 
PBCDF continued with safe mustard agent ton container disposal operations. This week, the 
site completed the eight-hour runs for both the Liquid Incinerator and the Metal Parts 
Furnace, a prerequisite to the Agent Trial Burns (ATB). The purpose of the eight-hour runs is 
to demonstrate that the furnace systems can operate at 90 percent or better of the 
permitted feed rates to be demonstrated in the formal ATB. The ATB are a series of tests 
designed to demonstrate the environmental performance of the furnace systems to both the 
ADEQ and Region IV of the Environmental Protection Agency. The ATB are scheduled to begin 
this month.  

Feb. 3 – Feb. 9, 2009 

PBCDF Milestone Dates: 
 

• PBA Stockpile Storage 
began in 1945 

• Construction began in 
1999 

• Construction complete in 
2002 

• Testing and Training 
complete in 2005 

• Disposal Operations began 
in March 2005 

• Last GB M55 rocket 
destroyed in May 2007 

• Last VX M55 rocket 
destroyed in Feb. 2008 

• Last VX M23 landmine 
destroyed in June 2008 

Pictured Above, A URS PBCDF employee uses a fork-truck to lift 
two blister-agent filled mustard ton containers into the unpack 
area.  Photo - URS EG&G Washington Defense Group – December 
’08. 


